
4

table indicates the types of interfaces agreed to between AT&T and SWBT at the conceptual level

to serve Consumer Plain Old Telephone Service (POTS), Business POTS, and Complex Business

Customer needs. To be considered operationally ready it is necessary that all seven stages

outlined in Paragraphs 42 through 50 be completed prior to implementation.

Function Resale UNE

Pre-Ordering -AT&T has agreed to accept -AT&T has agreed to accept
(No industry standards exist) SWBT's existing DataGate for SWBT's existing DataGate~

POTS service -SWBT requires a manual
-SWBT requires a manual interface for complex business
interface for complex business services
services

Ordering & Provisioning EDI v6.0 ·Customer specific elements via
industry standard LSR using
EDI v6.0

Maintenance EBI EBP

Usage Data EMR EMR

Local Account Maintenance CARE Record CARE Record

Wholesale Bill -AT&T has agreed to accept an CABS
EDI CRIS bill

55. Even though the discussion below will identify specific problems in the

development and use of various electronic interfaces, the Commission should not view them in

a vacuum. Indeed, in a real business sense, all of the interfaces must interact together in a manner

to assist the customer to receive and the CLEC to provide service. A graphic illustration of the

SWBT's internal UNE process will result in degradation of pre-ordering functionality in comparison
to Resale (i.e.• no electronic capability to obtain due date and dispatch).

SWBT's internal process will degredate functionality (loss of Mechanical Loop Testing capabilities).

-30-
45981.1



---

integrated manner in which these interfaces must work together can be seen in Exhibit ND-2.

SWBT will likely boast about the individual attributes of some of its internal proprietary systems.

As discussed in Paragraph 77 and can be seen in Exhibit ND-6, the ordering and provisioning

interface is currently in jeopardy as depicted in red on Exhibit ND-2. Failure of this interface will

cause failure in providing quality service to AT&T's customers.

C. SWBT's Provisioning of OSS Has Not Come Easy, If At All-- An Overview
of AT&T's and SWBI's Neaotiatjons for OSS.

56. On March 14, 1996, AT&T requested that SWBT commence negotiations for an

interconnection agreement under Section 252 of the Federal Act for the states of Texas, Missouri

and Oklahoma and on June 11, 1996 for the states of Kansas and Arkansas in the SWBT region.

57. Due to the critical importance of the access to SWBT's OSSs, electronic interfaces

and gateways, AT&T shared its objectives for electronic operational interfaces based on industry

standards beginning on March 26, 1996.

58. Detailed interface negotiations for Total Service Resale began on April!, 1996.

regarding access to SWBT's OSS through interfaces and gateways. AT&T has been engaged since

that time in earnest to complete and to finalize requirements to develop and implement the Total

Services Resale (TSR) OSS interfaces. In response to AT&T's request for access to SWBT's

OSSs via electronic interfaces, SWBT instead proposed manual interfaces and suggested that

AT&T use SWBT's proprietary support system (Easy Access Sales Environment or EASE)

interfaces for pre-ordering and ordering/provisioning on April 1, 1996. AT&T recognized from

the outset that the use of manual interfaces or EASE was inadequate in providing
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nondiscriminatory access to the information needed by AT&1 to service local customers and

communicated its decision not to use EASE to SWBT on May 9, 1996. The significant

deficiencies uf SWBT's EASE system to provide CLECs parity access to SWBT's OSSs are

described later in this Statement. See " 85 - 92, infra.

59. At the time that AT&T flIed for arbitration with SWBT in Texas, Oklahoma, and

Missouri (July 29, 1996), SWBT had not agreed to a date upon which it would make the

electronic interfaces to its OSSs or the functionality of required its OSSs available for Resale.

Additionally, dates for completion of UNE OSS interface negotiations and requirements definition

were not and still have not been agreed to. As a result of the Texas arbitration, the Texas

Commission ordered that the electronic operational interfaces required for Resale and UNE be

implemented not later than June 1, 1997.

60. As of today, even after ten months of negotiations, progress has been slow, and

systems impact and requirements definition remain in progress for Resale and UNE interface

negotiations and are in the early stages. As can be seen from a review of the pre-ordering,

ordering, and provisioning OSS status reports filed with the Texas Public Utility Commission6
,

there are significant differences between the interface availability status reported by SWBT and

that reponed by AT&T. Compare Exhibits ND-3 with ND-4 and ND-5. The status repons

459811

6 As a result of the arbitration proceeding between AT&T and SwaT, the Texas Public Utility
Commission ordered SwaT to file status reports regarding the implementation ofass consistent with
its Arbitration Award. Texas Arbitration Award at' 62, and p. 46. SwaT filed its first ass status
report on January 15, 1997 (Ex. ND-3). AT&T found several inaccuracies and filed a response status
report on February 12, 1997 (Ex. ND-4). The Commission then ordered the parties to file ajoint
status repol4 which was filed on February 28, 1997 (Ex. NO-5). These status reports show the status
of each interface for Resale and UNE.
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clearly demonstrate that there is linle to repon with respect to the status of these interfaces for

UNE. In fact, the joint AT&T, SWBT, and MCI status repon filed with the Texas Commission

on February 28, 1997. highlights that SWBT continued to dispute the clear mandate of the

Arbitration Award with respect to UNE interfaces. See Exhibit ND-5. On March 5, 1997, the

Texas Commission once again stated its intent to require comparable interface functionality for

UNE as compared to Resale. The status reponed by AT&T provides sufficient detail to

demonstrate that there are interface negotiations still required to resolve critical development

issues that either remain unresolved today or have been resolved only within the last two to three

weeks for Resale.

61. The critical issues that were recently resolved (February 14-20) prevented AT&T

___- from moving forward with the systems impact and requirements definition/specifications

development stage of the seven-stage development process. After months of negotiations, it took

the involvement and escalation to senior management and numerous concessions to resolve these

issues. For example, on February 10, 1997, AT&T agreed to use SWBT's USOC/FIDs as

opposed to waiting for the industry standard feature codes pending finalization by the Ordering

and Billing Forum (OBF) of all feature codes. The OBF is an industry body comprised of

membership from all of the BOCs and IXCs that determines the standards necessary to

communication between entities. Further, it was not until February 9, 1997 that SWBT agreed

to accept a single order with multiple lines per the OBF guidelines, and on February 20, 1997,

SWBT agreed to provide a single Firm Order Confirmation (FOC) and completion per order. On
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February 14, 1997, AT&T agreed to accept a manual interface for jeopardy notifications.

Without resolution of these issues, the parties were not in a position: (1) to understand what and

how their respective internal systems would be impacted; (2) to begin to design their systems and

interfaces; and (3) to determine how long systems development will take.

62. Realizing that in addition to resolving the development issues such as those

mentioned in the status reports referenced above, the interfaces must be designed appropriately

to handle competitive volumes, AT&T provided its forecasts to SWBT for ordering and

provisioning on April 23, 1996, and refmed the forecasts on June 11, 1996, for the states under

negotiations as of those dates (i.e., Texas, Missouri, and Oklahoma). From a Resale repair and

maintenance perspective, SWBT and AT&T agreed that a 3 percent calculation of embedded

customer lines would provide the appropriate repair and maintenance forecast projection. With
",--

the uncertainties surrounding the availability of UNE combinations, UNE processing and ass

interfaces to support UNE, AT&T has not developed a UNE forecast because without these

critical elements it would be sheer speculation to do so. Once it is clear what the decisions are

regarding the UNE policy issues, AT&T will be in a bener position to prepare its UNE business

cases and forecasts. At such time, AT&T will be more than willing to share such information

with SWBT.

63. The issue of SWBT's OSS capacity does give AT&T concern. It is not clear from

anything that SWBT has ever provided during negotiations or in the SGAT filing that it has the

capability to meet the anticipated volume of AT&T, much less other CLECs, both large and
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small. In addition, as reflected in the Texas February 28, 1997, joint status repon, Exhibit ND-5.

AT&T and SWBT have not resolved a supplier billing issue having to do with billing account

numbers (BAN). SWBT has a restriction of $10M, 5,000 residential and 10,000 business lines

per BAN that it will render to AT&T as SWBT's wholesale customer. It is not clear as to

whether or not SWBT's wholesale billing limitations will impact end-user customer orders and

installations should these thresholds be reached. Without the resolution of issues such as the BAN

issue and without actual and reliable proof of capacity capabilities, the Commission should remain

concerned about SWBT's ability to limit competition by contending it does not have sufficient

capacity.

64. With the current status of the ass interfaces required to suppon Resale and UNE

and capacity capabilities unknown, I would not agree that SWBT has met the requirements of

Section 271 of the FTA. Based on AT&T's recent work on the progress repons filed with the

Texas Public Utility Commission, I would state that there is a significant amount of work to be

completed in order to suppon statements that nondiscriminatory access to SWBT's ass is

operationally ready and commercially available.7 As discussed in the Statement of Edwin Rutan,

SWBT must demonstrate that it actually is providing nondiscriminatory access to asss in order

45981.1

7 It is likely that SWBT will assert that its operation support systems are either operationally ready or
close to operational readiness, as it did in its status reports to the Texas Public Utility Commission.
It is also likely that SWBT will pledge to complete all operational support systems as soon as it can.
But SWBT would be misleading this Commission ifit made such assertions. For example, there are
numerous discrepancies in the January 15, 1997 SWBT status report that AT&T noted in its response.
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to satisfy the competitive checklist -- that is, the OSSs must be commercially operational. Such

is simply not the case with OSSs.

D. Operational Electronic Interfaces for Unbundled Network Elements are
Virtually Non-Existent, and, Therefore, Cannot be Considered Fully
Operational or Commercially Proyisioned.

65 . SWBT's negotiations and implementation approach regarding access to unbundled

network elements and unrestricted combinations of UNE and UNE OSSs can best be described

as a flagrant disregard of the law, particularly the FCC's implementing regulations. SWBT' s

approach has been and continues to be to refuse to provide UNE combinations including the

platform and to offer UNEs in a way that is prohibitively priced and fraught with customer

dissatisfaction.

66. With respect to UNE OSSs, industry standards have been defmed on a very limited

basis and this has limited AT&T's progress with SWBT. AT&T and SWBT are only in the early

stages of negotiations for electronic interfaces. It is inconceivable that anyone from either side

can assert that the implementation of ass for UNE is "well on its way."

67. Prior to the issuance of the FCC Order, AT&T and SwaT had reached a deadlock

with respect to UNE regulations. SWBT limited its offer to five elements. AT&T was not only

advocating that it was technically feasible for SWBT to unbundle its network beyond these five

elements (Letter dated June 5, 1996 from Nancy Dalton to Gary Juhl), but that the asss and

interfaces between AT&T and SWBT should be established in a manner that would facilitate the

ordering of UNEs in combinations. (Letter dated June 5, 1996 from Surendra Saboo to Gary Juhl).
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During a leadership team meeting between AT&T and SWBT on September 3, 1996, SWBT

agreed to offer the FCC-ordered UNEs. but did not agree that the FCC Order, which states that

UNEs must be available in combination without restriction, included the UNE platform (the

combination of all network elements required to provide local service to customers). During the

weeks immediately following this September 3 decision, the focus of AT&T and SWBT

negotiations was limited to the definition of the unbundled network elements. For the UNE pre

ordering, ordering, provisioning and supplier billing interfaces, AT&T provided detailed

requirements to SWBT for UNE interfaces on October 2, 1996, and it was not until October 16,

1996 that AT&T and SWBT began detailed negotiations regarding these UNE OSS interfaces.

AT&T and SWBT had reached agreement during the initial phases of negotiations that the EBI

interface developed for Resale would be the same for UNE and that the end-user usage data

transfer and local account maintenance interfaces would also be the same.

68. SWBT's operations support system interfaces to support UNE are not presently in

a state of operational readiness for a number of reasons.

69. First, and foremost, AT&T and SWBT have not concluded and are still in the early

stages of UNE OSS interface negotiations. As noted above, AT&T requested that SWBT provide

the capabilities to order UNEs individually and in combination, including the UNE platform in

June 1996. At that time SWBT refused and continues to refuse to provide the UNE platform on

the grounds that it is not obligated to do so under the FfA. As such, it is not practical to believe

that the OSSs are available for AT&T to provide telephone exchange service to its customers
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--- through the combination of UNEs and the UNE platform. This is due principally to the late stan

of these negotiations and the fundamental disagreement about the combination of UNEs and the

UNE platform.

70. Second, as noted in the February 28, 1997 status report filed with the Texas PUC

(see Exhibit ND-5), AT&T and SWBT have significant disagreement over the ordering

functionality required for UNE and the time frames for development. In addition, unlike its

position for Resale, SWBT is waiting for clear defmitions from the OBF to define and design the

processes for UNE ordering/provisioning as opposed to working with AT&T to implement an

agreement between the com~anies pending the availability of OBF standards. As recognized by

the Texas PUC, SWBT's rationale is disingenuous given its agreement to work without such

standards for Resale.

71. Third, the details necessary to complete the systems impact analysis and develop

requirements and specifications to suppon the ordering and provisioning transactions for Resale

have only recently been resolved for the majority of the critical issues, and several critical issues

remain unresolved. For example the issues associated with processing orders with multiple lines

were not fully resolved until February 20, 1997; issues associated with directory listings for even

the simplest of orders (e.g.,new single line) were also not resolved until February 20, 1997.

These same issues must also be resolved to suppon the UNE ordering and provisioning interface

transactions in order to complete the systems impact analysis, defme system/interface

requirements, and develop the system/interface specifications.
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72. Founh, although AT&T and SWBT have reached agreement that the same pre-

ordering DataGate interfaces under development for Resale will also be used for UNE, SWBT is

not intending to provide AT&T with the same level of functionality for UNE pre-ordering as it

is planning to provide for Resale. More specifically, as defmed in the Joint Statement of Robert

Falcone and Steven Turner, SWBT has made an internal policy decision to treat UNEs as "design

circuits." As a result, AT&T will not have electronic access to assignment of earliest available

due dates or schedule a dispatch (when required) for its customers and must quote standard

intervals provided by SWBT or call SWBT to provide the necessary information. This will even

be the case in situations where customers have existing AT&T Resold or SWBT service and do

not want any changes to their service -- the only difference being AT&T's choice to serve its

customers via UNEs.

73. Fifth, as is the case with pre-ordering, SWBT's internal decision to treat UNEs as

..design circuits" will also degredate the pr~)Visioning, and maintenance functionality. During the

provisioning of customers on an AT&T requested platform of UNEs, SWBT will disconnect the

customer's service for an undefined period of time to install special circuit test points. In addition

to this interruption of customer service, for repair and maintenance AT&T will not have the

trouble isolation capabilities such as MLT that was available to it in the Resale environment and

will be dependent on SWBT for loop testing and trouble isolation. As is the case with installation,

repair and maintenance intervals will also be elongated.
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74. The provision of UNE OSS is the single most critical barrier to competition as

envisioned by the FfA. As I have outlined above and as further explained in the Joint Statement

of Steven Turner and Robert Falcone. the availability of and access to UNEs are the bridge to

facilities-based competition from Resale. SWBT knows the importance of UNEs also, which

explains its refusal to engage in meaningful discussions on UNEs since negotiations began on

March 14, 1996 and why it has taken these anti-competitive OSS positions for UNE.

E. As a Result of SWBT's Failure to Provide Nondiscriminatory Access to
SWBT's OSSs Via Electronic Interfaces, AT&T has Agreed to Use SWBT's
Proprietary Systems on an Interim Basis to Serve Only Residential Resale
Customers.

75. As of the date of the filing of this Statement, I would summarize the following

relative to the status of the deployment ofOSS interfaces:

76. As described previously in this Statement, there are numerous critical developmental

issues that have recently been resolved and some that remain unresolved for the Resale ordering and

provisioning interfaces. With the system impact, system requirements/specification development,

coding development, testing and implementation stages yet to be completed, AT&T is uncertain as

to whether or not the ordering and provisioning interfaces will be available on June 1, 1997, as

ordered by the Texas Commission and uncertainty also exists with respect to the volume capacity

this interface will be capable of supporting.

77. Pre-ordering, ordering and provisioning is the most critical interface required to

provide service to customers. It enables the CLEC to complete and transmit a service order for

SWBT using the CLECs own internal systems, obtain an order receipt, return of acknowledgments
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of orders, edit for valid information, return of error information, order confrrmation, return of

service order completion status, and other vital steps. With the critical issues that remain

outstanding and the numerous issues not negotiated to resolution until very recently, AT&T

declared that implementation of the ordering and provisioning interface by June 1, 1997, to be in

jeopardy.8 See letter dated February 14, 1997, from Rian Wren to Stephen Caner (Exhibit ND-

6).

78. The ass interfaces required to support lINE are in the early stages of negotiations

and with numerous policy issues remaining unresolved. These policy issues will certainly impact

the implementation decisions and timeliness associated with the ass interfaces required for lINE.

79. AT&T must be in a position to begin to offer local service and take the initial steps

towards creating a competitive environment as opposed to allowing SWBT to continue to hold

AT&T's marketing entry hostage and prevent it from meeting its business plan objectives. To that

end, AT&T has made a decision to pursue dual entry paths and use SWBT' s internal proprietary

systems, EASE for pre-ordering, ordering and provisioning and CNA for repair and maintenance.

to provide Resold service to its residential customers. AT&T has made this decision to ensure

earliest market entry despite the inherent limitations of SWBT's proprietary systems and the

additional expense and capital requirements of such a decision. AT&T will aggressively work with

SWBT to implement the interfaces the parties have agreed to as described in Paragraph 54 to ensure

The jeopardy situation for ordering and provisioning is shown in Exhibit ND-2 in red. One can see
that the EDI jeopardy is a critical and vital component of the OSS implementation.
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--... that A1 &1' s residential market entry will address all levels of functionality with the appropriate

capacity.

80. CNA is used by SWBT's business division customers for reporting troubles and

obtaining status on reported troubles. As is the case with EASE. A1 &1 has made the decision to

use SWB1's CNA system on an interim basis pending the implementation of the EBI interface

between the entities for repair and maintenance.

81. Although SWBT had been advocating its proprietary systems as opposed to the

agreed to interfaces required to provide nondiscriminatory access to SWBT's OSSs, it seems that

after AT&T made this decision to use EASE, and CNA on an interim basis, SWBT began to

introduce additional costs as a way to introduce additional delays. AT&T had ordered

provisioning of a T1.5 circuit for use in testing EASE as well as perfonning the testing of

DataGate for pre-ordering. The circuit activation was also delayed after AT&T's formal decision

to use EASE was communicated to SWBT.

82. SWBT halted the activation of the circuit until AT&T agreed to not only SWBT's

EASE prices, but for the fIrst time introduced overall prices for access to all OSSs. Via letter,

SWBT infonned AT&T that "before connectivity is established, we need to obtain AT&T's

agreement and acceptance of SWBT's position regarding the rates that will apply to AT&T's

requested connectivity to EASE, as well as other ass functions .... " Letter dated February 10,

1997 from Alfred Todd, Jr. to Greg Terry (Exhibit ND-7). This action took place the day before

the circuit was scheduled to be activated and it basically held the connection to test the EASE
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circuit "hostage" and required AT&T not only to agree to SWBT's position and prices for EASE.

but also to a rate structure for all of SWBT's operation support systems. SWBT "apologized" for

the timing, but deemed it necessary for functional availability.

83. SWBT's February 10, 1997 notification was the first indication of any price issues

with using EASE for Resale and, as can be seen from the letter, was not supported by cost studies

or explanations as to methodologies for calculations. To assure AT&T's ability to test the

connectivity to EASE. AT&T promptly agreed to the prices under protest to continue the process

for final installation of the T1.5 circuit for connectivity to EASE via a letter to Alfred Todd, Jr.

dated February 11, 1997 from Surendra Saboo. (Exhibit ND-8). The circuit is now operational

and AT&T is in the process of testing the operational functionality of SWBT's EASE interfaces

for pre-ordering, ordering and provisioning. This bears scrutiny by this Commission and raises
'--.--

a perfect example of the monopolistic hold that SWBT wields for operation supports systems.

84. EASE does not qualify as an electronic interface as required by the FCC Order.

EASE will be used on an interim basis only due to the fact that there have been so many problems

resolving the ED! implementation issues. AT&T's agreement is a fall back and safeguard but

does not provide the level of functionality to serve all customer segments. Moreover, it does not

provide a complete electronic interface even where it can be used.

85. SWBT's consumer EASE (C-EASE) System is inherently an inferior substitute for

the ED! interface. There are significant shortcomings that, if used for very long, will place
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AT&T and any other CLECs at a significant competitive disadvantage. I will describe the most

significant problems with C-EASE in the following paragraphs.

86. First. AT&T's use of EASE on an interim basis does not afford comparable

interfaces to those used by SWBT retail customer service representatives when servicing the needs

of SWBT customers. As can be seen from the graphic illustration in Exhibit ND-9, because

EASE is a proprietary SWBT system, it is not interconnected to the downstream systems of

AT&T as it is within SWBT. For example, as an order is processed through EASE in SWBT,

the information pertinent to the customer ~ccount is distributed automatically to the appropriate

SWBT downstream customer account and billing systems required for billing and servicing

customers. In addition, SWBT, like AT&T, has implemented an architecture whereby its

customer service representatives use one process, set of system, terminals and screens across its

company to service customers. In comparison, the AT&T customer service representative will

be required to:

• process some transactions through C-EASE, others through SORD (i.e.,
supplemental orders) and yet others manually (i.e., partial migrations); and

• perform dual entry of customer order information into EASE and AT&T's own
ordering system, so that AT&T's customer account information can be stored and
fed downstream to billing systems. This increases the time to complete an order
thus increasing AT&T's sales execution time frames and costs (development is
required to implement a split-screen for the AT&T customer service
representatives) .

87. Second, using C-EASE, AT&T will experience the following additional

shortcomings and constraints:
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Development of complex Methods and Procedures (M&Ps) for the use of dual
systems by AT&T's customer service representatives; and

9

• EASE is not capable of supporting UNEs.

88. Third, as a result of the limitations constraints and duplicate/customized work

efforts described in Paragraphs 86 and 87 above, e.g., limitations in service offerings, use of

numerous systems, manual processing, redundancy of work steps, and increased error risks, C-

EASE does not meet the requirements of Section 271 because it does not provide

nondiscriminatory access to OCCs.9

89. SWBTs Business EASE (B-EASE) is even more deficient than C-EASE to the

point that it does not provide AT&T with an interim solution to address the Business Market

segments.

90. In addition to the shortcomings and constraints described for C-EASE, B-EASE

has the following shortcomings:

• the B-EASE platform is based on an OS-2 operating system and will
require the CLEC to use two terminals, as opposed to the split screen
capability for residence;

• B-EASE is limited to Business POTS with less than 30 lines;

• B-EASE does not support complex business services, e.g., PBX/DID
trunks, ISDN, and Centrex; and

• B-EASE does not support complex order and requires a manual interface;
and

C·EASE fails to provide nondiscriminatory access in tenns of data accuracy, timeliness of
transactions. availability of infonnation, and tracking mechanisms.
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• The lack of the partial migration capability is more detrimental in the
business markets where it is more likely that business customers choose
multiple carriers (long distance experience).

91. As such, SWBT cannot claim that provision of EASE to CLECs provides parity

with its own operation support systems.

92. With respect to the processing of large business orders, SWBT will likely contend

that because it handles the complex business orders manually, that manual processing for CLECs

is at least parity. I do not agree. In this scenario, there is additional manual processing and delay

introduced as a result of two service representatives (AT&T and SWBT) being required to write.

input, fax, and re-input the order. Multiple personnel and multiple manual entries are not inherent

in the SWBT environment.

93. Today, AT&T is not aware of any CLEC using electronic interfaces for pre-

ordering, ordering, and provisioning. AT&T is not surprised at this state of affairs, given the

confrontation and delay tactics imposed by SWBT for implementation of ass interfaces. Indeed,

the Commission should look long and hard at the reasons that SWBT has failed to implement and

commercially provision electronic interfaces.

v. NONDISCRIMINATORY ACCESS TO OPERATIONS SupPORT SYSTEMS

94. Even if SWBT's proposed ass interfaces were in a condition of operational

readiness, that would not establish that SWBT was actually providing AT&T and other CLECs

with nondiscriminatory access to its operations support systems. SWBT must show more than that
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it is providing the CLECs with access to its operations supponc; systems; it must show that the

access being provided is nondiscriminatory.

95. To make this showing of nondiscriminatory access, the access provided by SWBT

must be monitored to show that SWBT's interfaces actually provide the CLECs with access to its

systems with an equivalent level of accuracy, reliability, and timeliness as compared to the access

that SWBT provides to its own customer representatives in response to the volumes handled by

the CLEC. Unless SWBT submits any performance data for the access to its operations support

systems that it has offered to CLECs, SWBT has not established that it is actually providing

nondiscriminatory access.

96. To establish that SWBT is providing nondiscriminatory access to its operations

support systems, a series of performance measurements, reporting and monitoring mechanisms

will be required. Because of SWBT's strategy of delay in connection with OSSs and UNEs, these

simply do not exist. These are crucial to a showing that SWBT has complied with the competitive

checklist and, as a result, Section 271 relief should be denied until such a showing is made.

VI. NONDISCRIMINATORY ACCESS TO 911, E911, DIRECTORY ASSISTANCE
AND OPERATOR CALL COMPLETION SERVICES, AND WIDTE PAGES
DIRECTORY LISTINGS IS NOT KNOWN AT THIS TIME.

97. To date, AT&T has not seen implementation of SWBT's obligations under Sections

271(c)(2)(B)(vii)(I), (m, and (ill) with respect to provision of nondiscriminatory access to 911

and E911 service, directory assistance services, and operator call completion services. In

addition, AT&T has not seen any implementation of SWBT's obligations under Section
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271(c)(2)(B)(iii) for white page directory listings for CLEC customers. The SGAT is sufficiently

vague, so that it is impossible, at this time, to render an opinion on SWBT's compliance. SWBT

should be required to provide all steps taken to implement each of these items on the competitive

checklist. A mere pledge to implement is not enough.

VII. CONCLUSION

98. As an active participant in the negotiation, development, and finalization of

electronic interfaces, I contend that SWBT does not have in place operationally ready interfaces

that are or soon will be providing CLECs with nondiscriminatory access to SWBT's operations

support systems. SWBT has not yet provided interface specifications that would make it feasible

for AT&T or any other CLEC to provide service using the UNE platform. SWBT has not yet

provided stable or complete specifications and other necessary related information for either its--
ordering and provisioning interfaces. The many problems that AT&T has encountered throughout

the negotiations process make it fanciful to believe SWBT's claim that the proposed interfaces will

be adequate to support competitive entry by CLECs on a large scale. Finally, SWBT will not be

able to demonstrate that it is providing CLECs with nondiscriminatory access to all of its

operations support systems. Accordingly, SWBT has not fully implemented its obligation to

provide CLECs with nondiscriminatory access to its operations support systems.
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I, NANCY DALTON, of lawful age, being first duly sworn, now state: that I
am authorized to provide the foregoing statement on behalf of AT&T; that I have read the
foregoing statement; and the information contained in the foregoing statement is true and correct
to the best of my knowledge and belief.

/h¥ij. Da£ ft~
NANCY ALTON
AT&T

SUBSCRIBED AND SWORN TO BEFORE ME this !p -f'1......... day of March,
1997.

My Commission Expires:

..~
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AT&T/SWBT NEGOTIATIONS TIMELINE
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ELECTRONIC OPERATIONAL INTERFACE AGREEMENTS
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Electronic Operational Interface Agreements

AT&T SWOT

Available 'Phone
Numbers

Switdi Servicesl
Fealures Available

91tlE911 tlatabllses

Isolale Trouble
(MLT)

Dispatdi Requirements
and Available Dales

Supplier Billing

Provision Service al Switch;
JlIllt8l1 al Cuslomer Premises

Customer
Service Record

-( )roo
01-0("

-( 'ompleuOlls

-JeupIlI'dies
-Rqects

EDI

EMR

EDt (VersHln 0)

Connect:Direct)

Connect:Direct)

ECIP
GATEWAY

Customer
Order

Due Dates

RcquiremaltSlOptions

ATolT CUsloma'

Service Representalive

Lustorner Service Record

Address Verificalion

Tdc:phone II AssillJllllflll

Available Servicesl Featurcs

ORDERlNGIPROVtSIONING
r CulJtOma" Selections

[ SUPPLIER BILLING I • I Supplier Billing

f~

f CUSTOMER BILLING I •

I"'~ . Duo""'"
. R .

... !'l!!'! .. ............. ....... v.........

'" ~.,.

I.
Customer
tnquires aboul
ATolT local
service

2.
CU9lOll1l:f

places an order
for ATolT local
service

3.
Cusklma' usa
ATolT local
service

4.
Customer
reports
netwod trouble

I REPAlRIMAJNTENANCE I~ • GATEWAY
EDt

-Trouble Ticket
-Trouble Stalus
-r rouble C1ose-Oul
-MLT Testing

GATEWAY

Trouble Repair
.... ~ Stalus

Trouble Close-Out
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AT&T JANUARY IS, 1997 PROGRESS REPORT
TO TEXAS PUC ON ELECTRONIC INTERFACES
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